
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:13 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 189 Date: 15-Jan-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 225

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

cold, clear AM; clear, warmer PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly staff meeting 0900-1000. Mecahnical Contractor coordination meeting 1000-1100. Process
submittal 126R07 comments. Process RFI 2650R03 response. Track progress of FWS field work. Misc
MEP paperwork and diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

No cable band caulking was conducted today because the ambiant temperature was below 40 degrees F.

067 C-COA-SCE.067

Bid Item: 127 0-000-000.12704-0120F4 COMPRESS AIR (3 NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 1.00 0.00 0.00 1.00

JNM DAVID LAWPlumber/Pipefitter 1.00 0.00 0.00 1.00

Diary: Dispute

Tower Piping

After completing the installation of the tower head utilites, the FWS crew spent 1 hour installing the PS-25
spring loaded pipe supports.

127 0-000-000.127

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 7.00 0.00 0.00 7.00

JNM DAVID LAWPlumber/Pipefitter 7.00 0.00 0.00 7.00

Diary: Dispute
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 189 Date: 15-Jan-2013 Tuesday

Diary: Dispute

CCO 187 Extra Work at Force
Account
The FWS crew spent 7 hours finishing the installation of the utility outlets at elevation 158M per the
directions given in the response to RFI 3056.

001 0-MSI-EFA.187
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